
RD PENTAMATION - FUND ACCOUNTING 
11/13/03 

: 09:14:29 
CITY OF BREMERTON 

BATCH PAYABLES EDIT LIST 

RD BATCH ENTERED ENCUMBRANCE P/F BUDGET CODE ACCOUNT VENDOR VENDOR NAME 
.OD ENTRY BY DUE DATE CASH ACCT 1099 PROJECT ACCOUNT INVOICE DESCRIPTION 

PAGE NUMBER: 1 
DPAYAB21 

SNGL CK SALES TAX 
INV DATE HOLD USE TAX 

AMOUNT 
DISCOUNT 

14 JL111303 11/13/03 559.2064 54910 00015922 BUCKLEY RECYCLE INC N 0.00 
0.00 

26281.25 
.00 03 JL . 11/13/03 111.10 N 64010 54910 89 06/19/03 Y 

JTAL BATCH 26281.25 

::ND REPORT 
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'JRCHA!! ORDER & CLAIM 

VENDOR 

00015922 

DATE OF ORDER 

BUCKLEY RECYCLE, INC 
P.O. BOX 2330 
BUCKLEY, WA 98321 

REQUISITION NUMBER 

, ,11s SPACE FoA Cm 
USE ONLY. 

ORDERING 

DEPARTMENT: 
Check Here i-f This 

PURCHASE ORDER 
NUMBER 

PURCHASING DIVISION 
239 FOURTH STREET 

BREMERTON, WA 98337-1806 
360) 4 78-5293 
'AX (360) 4 78-5200 

PHONE NUMBER 

1 158571.6900 158,571.69 
CONTRACT FOR SESKO NUISANCE ABATEMENT 
PROJECT 
PER AGENDA BILL #01-255 AND APPROVED 
BY COUNCIL ON NOVEMBER 7, 2001 

TOTAL PURCHASE ORDER 

CHARGE PROJECT 
524.6064-54910 64010-54910 

TOTAL PURCHASE ORDER 

v l ,~ l o ~ 

AMOUNT 
158,571.69 
158,571.69 

CONDITIONS OF PURCHASE ON REVERSE 
FOR CITY USE ONLY BELOW THJS LINE 

CERTIFICATION: The undersigned certifies under penalty of perjury 
that the materials have been furnished, the services rendered or labor 
performed as herein described and that the claim is just, due and an 
unpaid obligation against the CITY OF BREtv)E_RTON and that the_ 
undersigned is authori~ed to au_ ntigate and certi_!y_to_said claim. 

X 

X 

ORDERED FOR THE CITY OF BREMERTON 

158,571.69 

BY 

X ~... VOID UNLESS SIGNED 7 

CITY IS AN EQUAL OPPORTUNITY EMPLOYER 
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B~cldey Recycle Center Incorporated 

PO Box2330 
Buckley, WA 98321 

Bill To 

CITY OF BREMERTON 
817 PACIFIC A VE 
BREMERTON, WA 98337 

Quantity Description 

P.O. No. 

Remaining Balance on Contract Work, see attached note from Ken Brown. 
Extra work and salvage will be billed separately . 

• 

\ 
reciate your prompt payment. 

Invoice 
Date Invoice# 

6/19/2003 89 

Tenns Project 

Rate Amount 

25,750.00 25,750.00T 

Total 
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-- .. __ --------

Aptil t9. 2002 I 
PMX# 235-189~~54 

i 
I 

Mr.PaulR.oning / 

=~Box2bo 
Buckley, Washington 98321 

Re: Contract Cos~ Adju,st,nents - Sesko Nuisance Abat,cment Project 
i 

l>earl1aul: 

7671 PIie ► 

Per our earlier di~ons., the City of Bremerton and Pa.rn:metrm have reviewed the changes in condition 
associated with tJ:k, Sesko Nuisance Abatoment Project and are proposing the following cost acljusttrumts to 
the contract. PiP.S~ J'C\liew thege proposed changes and provide a written response that either ~ts or 
presents clear mu~e :fbr an alfemative modification, The chaogcs are all related to the bid prices submitted 
by BR.C for Basic! Bid ltems A and B as d~'bed ill the Contract Specifications. exclusive of sales mx. 

l. BRC subrnitt~ a subtotal for basic bid item A of $94,970. This included a base bid of $138,970. a. 
hautdous ~ testing ofvalae of$1,000, and a salvage credit of $45,000. The City and P~ 
recognize -tha~ changes to the inventory a;dversely impacted the salvage credit. We also recognize yonr 
ability to rempve the remaining inventocy was hindered by delays caused by no fault ofBRC. lt is also 
recognized. hpwever, that a lesser .volume of material was removed by BRC, resulting in a lower lcwol of 
effort for BR1~ to complete this work. 

Based on th~e CQndition.\ the City and Pammctrix recommend the ha$e-bid of $138,970 remain 
unchanged 1Uld that salvage credit be based on actual salvage receipts provided by BRC. To date. we 
calculate tho (salvage credit at Sl 8,824. Additional salvage credit will be .recovered during the final 
removal actfc s that are scheduled to occur following a court decision on the Sesko's appeal. 

2, BRC suhmitt~d a. suhtotal for basic bi4 .item B of $51,584. '1;1u.s included a base bid of $70,834~ a 
haurdous w. ste tostmg value o£ $750, -and a salvage credit of $20,0-00, The City and Parametrix. 
recognize ~ changes to the inventory adve,rsely impacted tho salvage credit It is also recognized~ 
however, tba:f a signific.antly lesser volume of material was removed by BRC in order to complete this 
work. , 

I 
Based on tbeke conditlons, the City and :Par:ametrix recommend the base~bid of $70,834 be reduced by 
$28,458 doll!~rs. Because none of the materials removed from tho site by BRC provided salvage value. 
the -salvage c1redit identified for basic bid item B will be n,i;usted to .zero. I , """J 

C:\D~cnts ancl Scrg.s\battnpet\Loc:ll.l Bettings\TEMP\L-BR.0-cost mod.doc 

I 

!. 

pp~~- ZELL 1ilid§4JliA 
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I 

V Mr. Paul Ronin~ 
Pago2 

Please note that Ulese changes arc based on the conditions of the project and the contract provision in place as 
of March 15, ~~002 ·and does not include cost adjustments related to the suspension of work. Should 
conditions chim~c between March 15, 2002 and compl~on of the proj~ the cost ~ may be 
reviewed and rer5ed. . . 
If you have any ~uostions or require additional infonnation or services. please contact mo at (360) 850"5305. 

I 
I 
I 

-)6 
Project Manage:p 

£2£1 
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CHANGE ORDER · 

CONTRACT CHANGE ORDER NO: 1 
--------

PROJECT NAME: Sesko Property Nuisance Abatement 

CONTRACT NO: 4234 CONTRACTOR: Buckley Recycle Inc. 

OR.IGINAL CONTRACT AMOUNT: $158,571.69 DAYS: 0 

PREVIOUSLY APPROVED CHANGES: 0.00 DAYS: 0 

THIS CHANGE: $23,058.56 DAYS: 0 

REVISED CONTRACT AMOUNT: $181,630.25 DAYS: 0 

This Change Order covers changes to the subject contract as described herein. The Contractor shall 
construct, furnish equipment and materials, and perform all work as necessary or required to 
complete the Change Order Items. The increase or decrease in contract price shown below includes 
any applicable taxes. 

DESCRIPTION OF CHANGES 

Changes in inventory adversely impacted salvage credit listed in 
original contract amount. 
Remobilization costs as a result of suspension of work during 
Court of Appeals proceedings 

NET CHANGE IN CONTRACT AMOUNT 
INCREASE OR (DECREASE) 

INCREASE IN 
CONTRACT 
AMOUNT 
($) 

$16,277.31 

$ 6,781.25 

$23,058.56 

(DECREASE) IN 
CONTRACT 
AMOUNT 
($) 

CONTRACT 
TIME 
EXTENSION 
(DAYS:) 

0 

Contractor acknowledges and accepts that this Change Order constitutes final settlement of all claims 
of any kind or nature arising from or connected with any work either covered or affected by this 
Change Order, including, without limitation, claims related to contract time, on-site or home office 
overhead, or lost profits. Nothing in this Change Order shall limit the City's right to bring a claim for 
past performance. · 

The undersigned Contractor approves the foregoing Change Order as to the changes, if any, in the 
· contract price specified for each item, including any and all supervision costs and other miscellaneous 

costs r71ating to the change in work, and as to the extension of time allowed, if any, for completion of 
the entire work due to said Change Order. 

This,kd~ment will become a supplement of the contract and all provisions will apply hereto. It is 
u .. · Jlt this Change Order shall be effective when approved by the City of Bremerton. 
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S~sko Property Nuisance Abatement 

The parties whose names appear below warrant that they are authorized to enter into a change order 
that is binding on the parties of this contract. In addition, Contractor warrants that it has or will inform 
the surety of this change, and shall take appropriate action to modify any bonds required under the 
contract to address this change. 

C ,_ 

RECOMMENDED: /0{U_,r,~ n i:J r 
\j§RDJECT MAN ER = 

11l::s10<2 
bate' 

RECOMMENDED: 
LOPMENT 

ACCEPTED: 
CONTRACTOR Date 

APPROVED: 
Date 

APPROVED AS TO FORM: ATTEST: 

B~ 

Page 2 of2 
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CONTRACT CHANGE ORDER NO: 1 
PROJECT NAME: S&sko Property Nuisance Abatement 

The parties whose llames appear below warrant that they are- authorized to enter into a change order 
that is binding on the parties of this contract In addition, Contractor warrants that it has or will inform 
the surety of this change, smd shall take appropriate action to rrodify any bonds required under the 
contract to addres:S this change. 

RECOMMENDED;._ j,::,Y,,.J,.-b~'n ('; -/dl~-6--..::------·---' 1...,...}_-.::5_/ _0_0 
~OJECT MAN--w J -= Bate 

RECOMMENDED: 

ACCEPTED. 

APPROVED: 
MAYOR 

APPROVED AS TO FORM: 

Bremertoo City Attorney 

Page 2 of2 

OPMENT 

ATTEST: 

City Clerk 

I ! 
/(1£,f~ 

Date 
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